PROJECT: yapvm

Med risk High risk Unassigned 04/03/2024 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 Scrolling increment: Milestone description Days Category 01/04/2024 Basic objects representation 04/03/2024 10 Med Risk 12/03/2024 Basic interfaces V, S 0% 7 Internal data structures Low Risk U, S 0% 14/03/2024 14 Low Risk 04/03/2024 29/04/2024 High Risk V, S 0% 25/03/2024 21 Low Risk S, U 0% 30/03/2024 14 Basic GC implementation Med Risk U, S 0% 07/04/2024 18 Threads High Risk 0% 04/04/2024 25 27/05/2024 Optimized GC Med Risk 01/05/2024 14 Optimized interpreter Low Risk U, S 0% 14/05/2024 10 Threads optimized High Risk 0% 05/05/2024 12